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12th Street Landfill 
Wilmington, Delaware 

Site Visit 
March 20, 2000, 10:00AM 

Attendees: 

Mike Towle (EPA) 
Anne Breslin(DNREC) 
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Following is a summary of issues discussed during the site visit on March 20, 2000. 

1. Schedule surveyor to develop map of area for E&S and site development needs. 
Sviatlana is to contact surveyor and determine availability. West Chester to provide 
scope of work for survey. 

2. Begin developing access route plan, railroad crossing, temporary culvert, gravel 
roadway upgrade. Access road to be constructed on shelf located along the east side 
of the DelDOT stockpile. Future access may be gained through the property to the 
north of the site but we are to proceed with developing access from the south east. 
Access is a priority issue. 

3. After survey is complete, development of the E&S Plan is a priority. 
4. The staging area is to be located to the north end of the stockpile and in an area not 

prone to flooding. 
5. Clearing and grubbing - site clearing may be possible prior to establishing E&S 

controls. Mike Tull is to contract DNREC to determine if clearing (felling and 
chipping trees and cutting tall brush) is acceptable prior to having an approved E&S 
plan. Access would be gained from a trial already cut through the vegetation. 

6. The area of disturbance is to be minimized. 
7. The cap will terminate at the toe-of-slope. Capping of the mud flat area is not 

required. Six to twelve inches of sediment will be removed from designated locations 
in the mud flat area to permit "clean" closure. The cap will terminate in the slope of 
the existing DelDOT stockpile. 

8. A cofferdam is to be installed in river primarily to prevent the migration of sediment 
from the work area into the river. The location of the cofferdam should be selected to 
facilitate construction and not to facilitate the removal of sediment from the mud flat 
area. 

9. The existing slope should be regraded to an inclination of 3H: IV. 
10. The slope will be capped with 10 to 12 inches of clean soil. Stabilization materials 

(rip-rap, turf reinforcing matting, etc.) will be used to prevent erosion of the slope 
materials due to river flows, tidal fluctuations, flooding, etc. A higher integrity cap 
may be required depending on analytical test results. 
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11. The composition of the cap to be constructed on the flat area of the site will be 
dependent upon the results of analytical test results. The cap may range from an 
earthen cap to a landfill type geosynthetic cap. 

12. Excavated material will be regraded on-site as much as possible. Drums or material 
that is obviously highly contaminated will be segregated and taken off-site. 

13. The Certificate of Insurance required by the railroad must be re-issued/updated. All 
persons working within the railroad right-of-way or crossing the railroad must have 
proper insurance coverage. Contractors and sub-contractors need coverage as well as 
WESTON. 

14. The northern limit of contamination has not yet been defined due to access 
limitations. The property will become available at some time in the future. (A 
company must relocate equipment to permit access.) 

15. Consideration should be given to planting shade trees/vegetation along the regarded 
bank. 
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